SITE NAME: JOHNS MANVILLE MANUFACTURING PLANT SITE

DATE: November 8, 1996 |
SUBJECT: POLREP #12
LOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT: ASBESTOS

- QCCURRENCE DATE: MAY 3, 1995
MEDIA AFFECTED: AIR AND SOIL
SEVERITY: MEDIUM
CATEGORY: : INLAND/NON-TRANSPORTATION
SOURCE/CAUSE: ABANDONED MANUFACTURING FACILITY
CERCLIS ID #: NHD001085372
SITE ID NUMBER: 27
REGION: I
QSsC: PAUL R. GROULX, US EPA

OFFICE OF SITE REMEDIATION & RESTORATION
EMERGENCY PLANNING AND RESPONSE BRANCH
SITE EVALUATION & RESPONSE SECTION II
JOHN F. KENNEDY FEDERAL BUILDING

BOSTON, MASSACHUSETTS 02203-0001

{617) 573-5716/573-9662 fax

SITE TELEPHONE NUMBERS: (603) 882-8995 EPA/START
(603) 882-7192 fax

LATEST POLREP: Polrep #11 - October 25, 1996-

I. Background

See the previous POLREPs or Action Memorandum and.Addendums;
II. Action (October 14 through October 26, 1996)

ERCS has shipped 822.5 tons of asbestos~contaminated material
(ACM) debris to the Nashua landfill for disposal. In addition,
10 rolloffs (66.6 tons) of steel were shipped to the landfill for
recycling. The transportation subcontractor is Browning-Ferris
Industries (BFI)from Chelmsford, MA.

Perimeter, area, and personal air monitoring was conducted during
all demolition activities. Air monitoring activities at the site
consisted of real-time aeroscl monitoring (RAM) stations, high
volume perimeter sampllng stations, and personal/area sampllng
stations. In addition, air monitoring was conducted at the
landfill.

Air monitoring of the perimeter, personal/area, and RAM air
monitoring stations has found no asbestos or dust at unsafe
levels. The New Hampshire Department of Health and Human
Services (NH DHHS), the City of Nashua Health Department, and the
EPA continue to evaluate the air monitoring data on a daily basis
to ensure that there is no release of contaminants off-site. As
of October 24, 1996, there have been 452 samples collected, 81 of
which were collected during the past two weeks. RAM stations
were not included in the number of total samples collected.'
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- October 14, 1956 (Monday) Weather: Clear, 42°F to 58°F

BFI staged six rolloffs for loading of ACM debris. OHM prepared
for the demolition of Building No. 40, Section A (Section A),
scheduled for October 15, 1996.

- October 15, 1996 (Tuesday) Weather: Sunny/Clear, 35°F to 65°F

OHM commenced demolition of Section A. Approximately 1,750
square feet of building was dismantled. Three fire hoses, having
a total capac1ty of 210 gallons per minute, were used as an
engineering control for dust suppression. This practice
continued throughout demolition activities. Seventeen air
samples were collected. :

* October 16, 1996 (Wed); Partly cloudy, 35°F to 67°F

A local fire equipment company picked up approximately 30 used
fire extinguishers retrieved from Building No. 40 for recycling.
OHM completed the demolition of approximately 7,500 square feet
of Secticn A. Five rolloffs of ACM debris were shipped to the
landfill. Eighteen air samples were collected.

- October 17, 1996 (Thurs); Cloudy am, Sunny pm, 36°F to 70°F

The final 8,750 square feet of Section A was dismantled. Two
rolloffs of ACM debris were shipped to the landfill. Due to
increased demolition activities, the shipment of ACM debris to
the landfill was ceased for the day. Rudy Brown, EPA Regional
Congre551onal Liason, was on site to brief the 0SC of the
upcoming site visit by congressional representatives on Friday
October 18, 1996. The weekly Task Force meeting was conducted to
review past activities and the future schedule for the on-site
demolition activities. Revised air monitoring station locations
were reviewed. A total of 750 Johns Manville Demolition
Bulletins were distributed by the Johns Manville Neighborhood
Task Force. Nineteen air samples were collected. The 0SC
attended a meeting at the landfill and was informed that landfill
contractors will close the construction and debris (C and D)
landfill by mid-December 1996. Alternative options were
discussed along with EPA’s commitment to the revised C and D
landfill closure date.

- October 18, 1996 (Friday); Weather: Cloudy, 37°F to 58°F

Six rolloffs ACM debris were shipped to the landfill. Demolition
of Section A was completed. Section A accounts for approximately
16 percent of the total Building No. 40 area. Fourteen air
samples were collected. Jeff Merrifield, Congressional Aide to
Senator Smith, was on site to review site activities and later
met with Johns Manville Neigborhood Task Force reprentatives at
the Mayor’s Office.
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+ October 21, 1996 (Monday); Weather: Heavy Rain, 45°F to 52°F

The New Hampshire Division of Public Health Services (NH DPHS)
and the Agency for Toxic Substances and Disease Registry (ATSDR)
held an informational meeting for the public from 7:00pm to
8:30pm at the Nashua City Hall auditorium to discuss health
concerns related to the Johns Manville facility demolitioen.
Seven rolloffs of ACM debris were shipped to the landfill.

* October 22, 1996 (Tuesday); Weather: Light Rain, 50°F to'55°F.
ERCS shipped seven rolloffs of ACM debris to the landfill.

- October 23, 1996 (Wed); Overcast am, Clear pm, 55°F to 60°F.
ERCS shipped seven rolloffs of ACM debris to the landfill.

* Octoker 24, 1996 (Thursday):; Weather: Rain, fog, 50°F to 55°F

The weekly Task Force meeting was conducted to review activities
and the future schedule for the facility demolition. The air
model designed by the EPA Environmental Response Team Center
(ERTC) was distributed and reviewed. The purpose of the air
model is to illustrate the potential dispersion of asbestos
fibers which would be generated by a ten percent collapse of
Building No. 40. Rod Turpin, ERTC, and Howard Schmidt, Roy F.
Weston, Inc. Research and Engineering (REAC), were present to
discuss and solicit comments for the model, which will be A
finalized in approximately two weeks. The upcoming work schedule
was reviewed and discussed. The remaining two rolloffs of ACM
debris from Section A was shipped to the landfill.

+ October 25, 1996 (Friday); Weather: Clear, 45°F to 65°F
ERCS prepared Building 40, Section F, for upcoming demolition.

Summary of demolition activities for the time period of October
14 through October 25, 1996 is as follows:

Thirty-seven rolloffs of ACM debris (282.1 tons) generated from '
the demolition of Building No. 40, section A, were shipped to the
landfill.

III. PFinancial

Ceiling ' Obligated Balance

ERCS Contractor $ 3,700,000 $ 800,303 $ 2,899,697

IV. Future Plans

OHM will continue to conduct demolition and loadout activities.
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Weekly Task Force meetings will continue to be held every
Thursday at 10:00 am.

Bi-weekly open house public information meetings will continue
take place on site.

The Johns Manville Demolition Bulletin continues to be prepared
and distributed by the NHDPHS on a bi-weekly schedule to coincide
with the public information meetings. The bulletin is now on
Internet. The internet mail box: "www.ert.org".

Tentative Schedule is as follows:

Oct 28 through Nov 8 - Demclition of Building No. 40,

Section F

Nov 11 through Nov 13 - Excavation of (2) 10,000 gallon
underground storage tanks located at the exterior of
Building No. 40 :

Nov 14 - Building No. 10 pad excavation
Nov 28 through Nov 30 - Thanksgiving holiday shutdown

Dec 02 through Dec 20 - Continued excavation of No. 10 pad
Dec 21 through 31 - Christmas holiday shutdown

Jan 01 through 06 - New Year’s holiday shutdown

Site work will continue until such time as weather conditions
(i.e., freezing temperatures or heavy snow falls) necessitate the
temporary shutdown of site activities.

CASE PENDS
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